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Standard Operating Procedure of “Punchlist Monitoring Module”
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1) AE/IE Login

(i)- After submission “Issue Provisional Completion Certificate” by AE/IE, the below screen will appear in the
AE/IE grid.

-by clicking on Action button AE/IE has option of “Update Punchlist item Status”.

v MINISTRY OF ROAD TRANSPORT AND HIGHWAYS Welcome - AE Shiva Sea . .\",' User Name, AE_RADO112BA007WE UPC : RAOOT12BADOTWE ()
’ 3 Help Desk ~ Logout

Home / C issioning / Punch List

Froject Name Reconstruction of 3 box culvert at km 3 780 n connaction with the Widening of NH-35 New NH-112  under NE Division MoV, PV, Roads Directorate 1 Reconstru
Mode Scheduled/Likely Completion Date Total Project Length (km)
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(ii)- On clicking on “Update Punch List item Status”, button below form will be appear then submit both status
List-A & List-B.

iy MIMISTRY OF ROAD TRAHSPORT AND HIGHWAYS Weicome - AE Shiva Search . "‘" e WBUPC : RAOOT12BADOTWE ()

Home / G issioning / Punch List

Punch List item Status

Project Name

Reconstruction of a box culvert at km 3 780 in connection with the Widening of NH-35 New NH-112  under NH Division No-V, PW. Roads Directorate, Reconstruction of minor bridge at km 13.872 of NH-35 New NH-112  under NH Division No. V, PW.

Punch List Type MNo. of days w.e.f PCC Date for completion
Contractor 1

Jointly Signed by AE/IE and Contractor L F 3

Likely/Scheduled Completion

Date for Punch List - A/B Punch List tems Quantity Units
13/02/2025 1 12 Km

Work under CA/COS Carriageway Chainage From (Kms.) Chainage TO (Kms.)
CA MCW 1 pal

Side Due Date / likely Completion Date Status Of Work Actual Physical Progress (In %)
LHS 13/02/2025 Select v 0

Upload Document (If Any) Remarks

Choose File | No file chosen
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